
Drawing Review Meeting Notes 
Subject: DRAWING REVIEW 
Date: 3/15/05 
Attendees: SUSHIL AL BRIAN 
 
Action Items: 
BRIAN 
• REVISE POWER POINT FOR NEW LAYOUT 
• KRISTA FOR BEAM STOP INFORMATION ASAP 
• ADD MECHANICAL COUNTER TO SAMPLE PIECE 
• TANK SUPPORT STILL NEEDED? 
• PFD BY BEJAJA FIRST? 
• 57 MHZ DRAWINGS OUT 
   • STEPS FULLY DEFINED IN PO PRIOR TO RELEASE 
   • VENDOR MEETINGS  
• FINISH DRAWINGS FOR NEXT WEEK 
• SAMPLE STATION 
  • USE ONLY ONE SAMPLE AT A TIME 
  • CONTROL TO EACH PIECE LATER 
  • CYCLE COMPLETE WITH ONE PIECE THEN MOVE TO NEXT SAMPLE 
  • ADD COUNTER TO SHUTTER TO MECHANICAL COUNT 
• VACUUM LEAK DETECTION SENSORS TO TRIGGER VALVE? 
• ADD VALVE TO BACK SIDE TO PROTECT VACUUM TO BEAM STOP 
• GEORGE - SHUTTER PROJECT STILL ON HOLD WAITING CONTACT 
 
AL 
• MODELING 95% COMPLETE DRAWINGS WILL BE STARTED THIS WEEK 
•   
 


